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ESTIMATE RUN 10/05/2020

ESTIMATE SUMMARY 11:10:36

CONTID: C22823         ESTIMATE NO: 0005 PROG 2005

PCN: 22823-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

K-18-U ON I-25 AT MP112 BRIDGE PERCENT TIME:

PROJECT NO: BR025A-046                    

K-18-U ON I-25 AT MP112 BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,122,397.72 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,071,985.91 NON-PARTICIPATING 197,083.51

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

67.02%

700,018.79

197,083.51

197,083.51

197,083.51

$

$

$

$

34,585.40

1,387,793.53

1,422,378.93

0.00

1,422,378.93

-31,079.79

0.00

1,391,299.14

0.00

AMOUNT DUE 1,391,299.14 197,083.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 197,083.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

182.0 TIME ALLOW: 11/6/2020 ??:??:??

ORIG TIME ALLOW: 11/6/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/07/202010/05/2020

03/05/2020

03/17/2020

04/03/2020

04/07/2020
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PCN: 22823-BID    ESTIMATE RUN 10/05/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00001  
 

3,106.921.000

0.00

1.000

ACRE

3,106.92000

0010 Removal of Delineator 9.000

0.000

202-00090  
 

154.719.000

0.00

9.000

EACH

17.19000

0011 Rem Conc Pavement CMO #2 165.000

0.000

202-00210  
 

8,608.05165.000

0.00

165.000

SY  

52.17000

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

929.000

SY  

5.93000

0020 *Removal of Pavement Marking 390.000

0.000

202-00250  
 

2,219.10390.000

0.00

390.000

SF  

5.69000

0025 Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

250.000

SF  

7.77000

0030 Removal of Guardrail Type 3 344.000

0.000

202-01130  
 

1,781.92344.000

0.00

344.000

LF  

5.18000

0035 Removal of End Anchorage 1.000

0.000

202-01300  
 

625.211.000

0.00

1.000

EACH

625.21000

0040 *Sawing Asphalt Material (10 Inch) 694.000

0.000

202-05030  
 

4,386.08694.000

0.00

694.000

LF  

6.32000

0045 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

457.000

CY  

15.64000

0050 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

592.000

CY  

60.29000
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PCN: 22823-BID    ESTIMATE RUN 10/05/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

154.34000

0060 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

120.94000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

62.71000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

731.000

CY  

8.97000

0075 Stockpile Topsoil 573.000

0.000

207-00210  
 

4,188.63573.000

0.00

573.000

CY  

7.31000

0080 *Erosion Log Type 1 (12 Inch) 718.000

0.000

208-00002  
 

2,620.70718.000

0.00

4,000.000

LF  

3.65000

0085 Concrete Washout Structure 1.000

0.000

208-00045  
 

698.621.000

0.00

2.000

EACH

698.62000

0090 Vehicle Tracking Pad 2.000

1.000

208-00070  
 

3,882.753.000

1,294.25

3.000

EACH

1,294.25000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

62.71000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

117.43000

0105 Sweeping (Sediment Removal) 12.000

6.000

208-00106  
 

1,852.7418.000

617.58

40.000

HOUR

102.93000
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PCN: 22823-BID    ESTIMATE RUN 10/05/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Removal of Trash 2.000

0.000

208-00107  
 

142.342.000

0.00

40.000

HOUR

71.17000

0115 Erosion Control Management 23.000

10.000

208-00207  
 

4,592.2833.000

1,391.60

90.000

DAY 

139.16000

0120 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

290.92000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,621.19000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.800

ACRE

3,048.97000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

967.03000

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

4,141.14000

0145 *Bonded Fiber Matrix 1.800

0.000

213-00150  
 

7,454.051.800

0.00

1.800

ACRE

4,141.14000

0150 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

8,000.000

SY  

2.19000

0155 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

62.71000

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

230.000

CY  

55.34000
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PCN: 22823-BID    ESTIMATE RUN 10/05/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

642.79000

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

345.000

TON 

187.72000

0175 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

105.000

GAL 

19.00000

0180 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

100.000

LF  

62.01000

0185 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

3,128.61000

0190 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

8.000

EACH

42.23000

0195 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

46.26000

0200 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

512.000

LF  

3.22000

0205 *Detour 0.770

0.000

621-00425  
 

527,029.560.770

0.00

1.000

L S 

684,453.97000

0210 *Construction Surveying 0.500

0.250

625-00000  
 

22,440.650.750

7,480.22

1.000

L S 

29,920.86000

0215 *Mobilization 1.000

0.000

626-00000  
 

128,573.441.000

0.00

1.000

L S 

128,573.44000
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PCN: 22823-BID    ESTIMATE RUN 10/05/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Public Information Management (Tier III) 114.000

31.000

626-01113  
 

6,598.95145.000

1,410.81

195.000

DAY 

45.51000

0225 *Pavement Marking Paint High Build 33.000

0.000

627-00001  
 

2,102.4333.000

0.00

113.000

GAL 

63.71000

0230 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

25.000

GAL 

178.62000

0235 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,000.000

HOUR

29.80000

0240 *Traffic Control Inspection 59.000

25.000

630-00007  
 

19,113.3684.000

5,688.50

102.000

DAY 

227.54000

0245 *Traffic Control Management 40.000

6.000

630-00012  
 

43,860.0846.000

5,720.88

68.000

DAY 

953.48000

0250 *Flashing Beacon (Solar) 3.000

0.000

630-80002  
 

3,242.403.000

0.00

18.000

EACH

1,080.80000

0255 *Barricade (Type 3 M-D) (Temporary) 1.000

0.000

630-80338  
 

398.191.000

0.00

2.000

EACH

398.19000

0260 *Construction Traffic Sign (Panel Size A) 6.500

2.000

630-80341  
 

483.578.500

113.78

30.000

EACH

56.89000

0265 *Construction Traffic Sign (Panel Size B) 26.000

0.000

630-80342  
 

1,775.0226.000

0.00

66.000

EACH

68.27000

0270 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

3.000

EACH

96.71000
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PCN: 22823-BID    ESTIMATE RUN 10/05/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

8,532.571.000

0.00

2.000

EACH

8,532.57000

0280 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

1,137.681.000

0.00

2.000

EACH

1,137.68000

0285 *Drum Channelizing Device 20.000

0.000

630-80360  
 

910.2020.000

0.00

100.000

EACH

45.51000

0290 *Drum Channelizing Device (With Light) (Steady Burn) 10.000

0.000

630-80364  
 

568.9010.000

0.00

100.000

EACH

56.89000

0295 Barrier (Temporary) 2,000.000

0.000

630-80370  
 

113,900.002,000.000

0.00

4,000.000

LF  

56.95000

0300 Glare Screen (Temporary) 500.000

0.000

630-80378  
 

11,360.00500.000

0.00

1,000.000

LF  

22.72000

0305 *Traffic Cone 50.000

0.000

630-80380  
 

569.0050.000

0.00

100.000

EACH

11.38000

0310 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

9,101.401.000

0.00

4.000

EACH

9,101.40000

0315 *Mobile Attenuator 36.000

3.000

630-85041  
 

22,184.7639.000

1,706.52

39.000

DAY 

568.84000

0320 Night Work Lighting 0.750

0.000

632-00000  
 

13,320.210.750

0.00

1.000

L S 

17,760.28000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22823-BID    ESTIMATE RUN 10/05/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0335 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

500.000

F A 

1.00000

0340 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

500.000

F A 

1.00000

0344 F/A Secure Conc. Barrier over NBI-25 CBC 0.000

11,031.550

700-70034  
 

11,031.5511,031.550

11,031.55

11,031.550

F A 

1.00000

0345 F/A Utility Conflict Repair/Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 994,548.0236,455.691,666,599.89CURRENT AMT0200 $ $ $

CAT NO0300 K-18-UA 

0355 *Removal of Bridge 1.000

0.000

202-00400  
 

36,379.491.000

0.00

1.000

EACH

36,379.49000

0360 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

186.000

CY  

15.64000

0365 Structure Excavation 968.000

0.000

206-00000  
 

15,710.64968.000

0.00

968.000

CY  

16.23000

0370 *Structure Backfill (Class 2) 0.000

200.000

206-00200  
 

3,580.00200.000

3,580.00

400.000

CY  

17.90000
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PCN: 22823-BID    ESTIMATE RUN 10/05/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:36

CUMULATIVE
AMOUNT

CAT NO0300 K-18-UA 

0375 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

350.000

SY  

2.77000

0380 Riprap 0.000

0.000

506-00005  
 

0.000.000

0.00

279.000

SY  

51.24000

0385 *Concrete Class D (Box Culvert) 173.000

203.600

601-03030  
 

205,228.17376.600

110,951.82

388.000

CY  

544.95000

0390 *Reinforcing Steel (Epoxy Coated) 53,907.000

28,810.000

602-00020  
 

132,347.2082,717.000

46,096.00

82,717.000

LB  

1.60000

CAT 393,245.50160,627.82421,212.43CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 1.000

0.000

620-00002  
 

13,843.361.000

0.00

1.000

EACH

13,843.36000

0400 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,872.381.000

0.00

1.000

EACH

15,872.38000

0405 Sanitary Facility 2.000

0.000

620-00020  
 

4,869.662.000

0.00

2.000

EACH

2,434.83000

CAT 34,585.400.0034,585.40CURRENT AMT0400 $ $ $

$ 1,422,378.92197,083.51$2,122,397.72$CURRENT AMTPROJECT TOTAL


